

**Office of the
Integrated Tribal Development Agency, for Plain Areas,
Telangana State, Hyderabad.**

:: U O Note ::

RC.No.GB/79/ITDA(PA)/2021

Dated:19 .04.2021

Sub:- ITDA Plain Areas Hyderabad – Construction of Girijan Bhavans in Plain Area districts – Lot of delay noticed in completing the Girijan Bhavans in Plain area districts – Instructions issued to the EE (TW) Plain Areas Hyderabad to regularly inspect the civil work sites and complete all the Girijan Bhavans in all the districts by 30.05.2021 – Reg

Ref:- Progress Report of Girijan Bhavans submitted by EE as on 16.04.2021.


As seen the Progress report of construction of Girijan Bhavans in ITDA Plain Areas, only one Girijan Bhavan has been completed so far out of 12. Copy enclosed.

Hence, the EE, ITDA for Plain Areas is requested to inspect the girijan Bhavan Civil work sites atleast once in a month and review this item of work with the Dy.EEs and A.Es every week and accelerate the Girijan Bhavan works in all the Plain Area Districts.

It is also requested to furnish the fortnight progress report to this office, for submitting consolidated progress report to the Commissioner of Tribal Welfare.

DTDOs of Plain Areas also informed to inspect the Girijan Bhavan civil work site at least once in a month and review the progress with the local A.E/Dy.EE.

DTDOs should also request the Dist.Collector concerned to review the progress of Girijan Bhavan with all the Engineering Wing staff every month.

Sd/-Project Officer,
ITDA (PA) Hyderabad.

H. David Raj
APO (GI) ITDA Plain Areas

To

The EE, ITDA, Plain Areas, Hyderabad.
Copy to CE (TW) for necessary action.
Copy to all the Plain Area DTDOs.
Copy submitted to CTW TS Hyderabad